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The Enterprise Systems Services Centers (ESSC) Project is moving forward.  Recent 
efforts have focused on two crucial “start-up tasks”: 

1. The initial phase of the design is essentially complete and we are transitioning to 
the “detail design” phase, which will lead us to the bid process.   

a. Helena ESSC - ~15,000 gross sqf; ~4,500 sqf of raised floor  

b. Eastern ESSC - ~8,000 gross sqf; ~2,000 sqf of raised floor 

c. Very expensive construction – as much as $800/raised floor sqf with full 
infrastructure & support areas. 

d. Redundant power/cooling – mostly “N+1” – to approach Tier III 
characteristics. 

2. Sites have been selected and land acquisition is in-process. 

a. Helena – on MDT campus between lab and new truck shop. 

b. Eastern site – Miles City on a portion of the PHYCF.   

3. We expect construction to begin on both sites late summer or early fall.  Miles 
City will be a 10-12 month construction effort and Helena will be 12-16 months. 

4. Relocation of the Mitchell Building equipment to the Helena ESSC has had a 
preliminary plan completed by Total Site Solutions.  In addition to being as 
complex as we expected, it is turning out to be very expensive IF we are to avoid 
significant interruptions in service. 

5. Our submission of an application for a FEMA “Pre-Disaster Mitigation” grant 
was unsuccessful. 

 

 

For additional information please contact Mike Boyer (x3279). 


